COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2020

ESTI MATE SUMVARY 14: 08: 04
CONTI D C22391 ESTI MATE NO 0007 PROG SPEC YR: 2005
PCN: 22391-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0 DAYS TIME ALLOW 80 WORK DAYS
|-76 OVER CLEAR CREEK REHAB PERCENT TIME:  100. 00 ORI G TI ME ALLON 80 WORK DAYS
PRQJECT NO. FBRO761- 232
|-76 OVER CLEAR CREEK REHAB
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 12/ 04/ 2020 DATE TI ME STARTED 06/ 15/ 2020
4 | NVERNESS COURT E, SUI TE 250 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 01/ 03/ 2020 DATE TI ME STOPPED 11/13/2020
DATE CONTRACT EXECUTED 01/23/2020 DATE ACCEPTED 11/13/ 2020
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/ 15/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,011, 465. 50 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 1, 785, 325. 50 NON- PARTI Cl PATI NG 1, 962, 595. 83 11, 801. 40
PERCENT COMPLETE: 97.57% TOTAL EARNI NGS 1,962, 595. 83 11,801. 40
FUNDS AVAI LABLE: $ 48, 869. 67 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 962, 595. 83 11, 801. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -26,779. 88 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 935, 815. 95 11, 801. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 935, 815. 95 11, 801. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 801. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

203- 01597

0020

203- 02330

0025

208- 00002

0030

208- 00046

0035

208- 00056

0040

208- 00075

0045

208- 00103

0050

208- 00105

0055 208-00207

C22391
22391-BI D
FBRO761- 232
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Pot hol i ng

Laborer

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I11)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
9, 000. 00000
2.000
EACH
1, 060. 00000
0. 000
HOUR
230. 00000
20. 000
HOUR
40. 00000
620. 000
LF
8. 50000
2. 000
EACH
1, 500. 00000
0. 000
EACH
540. 00000
0. 000
EACH
1, 400. 00000
25.000
HOUR
44. 00000
25.000
HOUR
102. 00000
24.000
DAY

175. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

620. 000
0. 000
620. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

13. 000
11. 000
24.000
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ESTI MATE RUN 12/ 11/ 2020

1, 500

1,925

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

00

14:08: 04

AMOUNT

18, 000

2,120

5,270

3, 000

88

204

4,200

00

00

.00

.00

00

00

.00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 212-00006

0065

212-00032

0070

213-00002

0075

213- 00061

0080

214- 00225

0085

217-00020

0090

240- 00000

0095

240- 00010

0100

250- 00100

0105

250- 00110

0110 420-00113

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi | Condi ti oning

Ml ching (Weed Free Hay)

Mil ch Tackifier

Deci duous Tree (2.5 Inch Caliper)

Her bi ci de Treat nent

W dlife Biologist

of Nests

Renoval

Envi r onnent al

Heal th and Safety

Health and Safety Officer

Geotextile (Drainage) (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
990. 00000
0. 500
ACRE
4, 125. 00000
0. 500
ACRE
1, 085. 00000
100. 000
LB
4. 00000
0. 000
EACH
1, 275. 00000
0. 000
HOUR
90. 00000
72. 500
HOUR
115. 00000
60. 000
HOUR
155. 00000
1. 000
LS
9, 900. 00000
0. 000
HOUR
107. 00000
12. 000
sy

8. 00000

QrY TH'S PERI OD
QTY TO DATE

87.

72.
. 000
72.

58.

12.
. 000
12.

. 200
. 000
. 200

. 200
. 000
. 200

. 200
. 000
. 200

000

. 000
87.

000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

500

. 000
58.

500

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 12/ 11/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 04

AMOUNT

198.

825.

217

348.

8, 337

9, 067

9, 900

96

00

00

00

00

.00

.00

50

50

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 506-00209

0120

601- 01000

0125

607- 11525

0130

625- 00001

0135

626- 00000

0140

626- 01113

0145

630- 00000

0150

630- 00003

0155

630- 00006

0160

630- 00007

0165 630-00012

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Riprap (9 Inch)

Concrete Class B

Fence (Plastic)

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Managenent (Tier

1)

Fl aggi ng

Uni formed Traffic Control

Uni forned Traffic Control

(Vehicle)

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

8. 000
CcY
160. 00000

1. 000

5, 190. 00000

150. 000
LF
4. 00000

0. 000
HOUR
182. 00000

1.000
LS
161, 775. 00000

180. 000
DAY
65. 00000
50. 000
HOUR
31. 20000
250. 000
HOUR
88. 40000
250. 000
HOUR
10. 40000
59. 000
DAY
130. 00000
80. 000
DAY

1, 378. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

166. 000
5. 000
171. 000

0. 000
0. 000
0. 000

233.500
0. 000
233.500

233. 500
0. 000
233. 500

59. 000
0. 000
59. 000

78. 000
0. 000
78. 000
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ESTI MATE RUN 12/ 11/ 2020

325.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

14:08: 04

AMOUNT

1, 280

5,190

508

161, 775

11,115

20, 641.

2,428

7,670

107, 484

00

00

00

.00

00

00

.00

40

40

00

00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22391-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO. 0007 14: 08: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 Barricade (Type 3 MA) (Tenporary) 12. 000 10. 800
EACH 1.200 126. 00
105. 00000 12. 000 1, 260. 00
0175 630-80341 Construction Traffic Sign (Panel Size A 133. 000 119.700
EACH 13. 300 1, 396. 50
105. 00000 133. 000 13, 965. 00
0180 630-80342 Construction Traffic Sign (Panel Size B) 61. 000 54.900
EACH 6. 100 640. 50
105. 00000 61. 000 6, 405. 00
0185 630-80343  Construction Traffic Sign (Panel Size O 36. 000 32. 400
EACH 3. 600 378. 00
105. 00000 36. 000 3, 780. 00
0190 630-80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 600 2,700.00
4,500. 00000 6. 000 27,000. 00
0195 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 420. 00
1, 050. 00000 4.000 4, 200. 00
0200 630-80360  Drum Channel i zi ng Device 150. 000 127. 800
EACH 14.200 745. 50
52. 50000 142. 000 7,455. 00
0205 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0210 630-80380 Traffic Cone 150. 000 124. 200
EACH 13. 800 144.90
10. 50000 138. 000 1, 449. 00
0215 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1.000 45, 000. 00
0220 700-70010 F/ A Mnor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22391-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO. 0007 14: 08: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70014 F/ A Incentive for Early Conpletion of Night C osures 95, 000. 000 89, 266. 280
FA 0. 000 0. 00
1. 00000 89, 266. 280 89, 266. 28
0230 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 630-85041 Mobi l e Attenuator CO #02 90. 000 90. 000
DAY 0. 000 0. 00
625. 00000 90. 000 56, 250. 00

CAT 0200 CURRENT AMT $ 668, 198.50 $ 10,301.40% 635,993.08
CAT NOO300 E-16-LT

0240 201- 00005 Renoval of Debris 0. 500 0.500
LS 0. 000 0.00
34, 500. 00000 0. 500 17, 250. 00
0245 202- 00505 Renoval of Portions of Present Structure 109. 000 109. 000
SF 0. 000 0. 00
110. 00000 109. 000 11, 990. 00
0250 203-00060 Enbanknent Material (Conplete In Place) 12. 000 12. 000
cY 0. 000 0.00
215. 00000 12. 000 2,580. 00
0255 208-00107 Renoval of Trash 25. 000 0. 000
HOUR 12.500 1, 500. 00
120. 00000 12. 500 1, 500. 00
0260 420-00113 Geotextile (Drainage) (O ass 2) 110. 000 110. 000
Sy 0. 000 0.00
8. 00000 110. 000 880. 00
0265 506- 00209 Ri prap (9 Inch) 48. 000 48. 000
cY 0. 000 0. 00

160. 00000 48. 000 7, 680. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22391-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO. 0007 14: 08: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-16-LT

0270 509-08201 Retrofit/Repair Type | 84. 000 84. 000
EACH 0. 000 0.00
2,560. 00000 84. 000 215, 040. 00
0275 509-08202 Retrofit/Repair Type Il 28. 000 28. 000
EACH 0. 000 0. 00
4, 150. 00000 28.000 116, 200. 00
0280 509-08203 Retrofit/Repair Type III 30. 000 30. 000
EACH 0. 000 0.00
2,730. 00000 30. 000 81, 900. 00
0285 509-08204 Retrofit/Repair Type IV 8. 000 8. 000
EACH 0. 000 0. 00
7,200. 00000 8. 000 57, 600. 00
0290 601-01025 Concrete Class B (M scel | aneous) 18. 600 18. 600
cY 0. 000 0.00
1, 260. 00000 18. 600 23, 436. 00
0295 601-06102 Concrete (Patching) 40. 900 40. 900
CF 0. 000 0. 00
200. 00000 40. 900 8,180. 00
0300 601-40300  Structural Concrete Coating 727.000 606. 000
Sy 0. 000 0.00
10. 25000 606. 000 6,211.50
0305 601-40302 Structural Concrete Coating (Anti-Gaffiti) 0. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0.00
0310 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0315 613-00200 2 Inch Electrical Conduit 550. 000 543. 000
LF 0. 000 0. 00
85. 00000 543. 000 46, 155. 00

CAT 0300 CURRENT AMT $ 599,937.75 % 1,500.00% 596, 602.50



CONTI D

CAT NO0301

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

201- 00005

202- 00505

208- 00107

420- 00113

506- 00209

509- 08201

509- 08202

509- 08203

509- 08204

601- 01025

601- 06102

E-16-LU

C22391
22391-BID
FBRO761- 232
| TEM

DESCRI PTI ON
Renoval of Debris
Renoval of Portions of Present Structure
Renoval of Trash

Ceotextile (Drainage) (Cass 2)

Riprap (9 Inch)

Retrofit/Repair

Type

Retrofit/Repair

Type ||

Retrofit/Repair

Type 111

Retrofit/Repair

Type |V

Concrete Class B (M scell aneous)

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
34, 500. 00000
63. 000
SF
110. 00000
25. 000
HOUR
120. 00000
138. 000
sy
8. 00000
68. 000
cy
160. 00000
136. 000
EACH
2, 560. 00000
26. 000
EACH
4, 150. 00000
26. 000
EACH
2, 730. 00000
12. 000
EACH
7, 200. 00000
22.000
cy
1, 260. 00000
24. 000
CF

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

63. 000
0. 000
63. 000

2.000
0. 000
2.000

138. 000
0. 000
138. 000

68. 000
0. 000
68. 000

136. 000
0. 000
136. 000

26. 000
0. 000
26. 000

26. 000
0. 000
26. 000

12. 000
0. 000
12.000

15. 400
0. 000
15. 400

23. 600
0. 000
23.600
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ESTI MATE RUN 12/ 11/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:08: 04

AMOUNT

17, 250

6,930

240.

1,104

10, 880

348, 160

107, 900

70, 980

86, 400

19, 404

4,720

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

CAT NO0301

0375 601-40300

0380 601-40302

0385 602- 00000

CAT NO0400

0390 620-00002

0395 620- 00020

C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
22391-BI D ESTI MATE RUN 12/ 11/ 2020
FBR0761- 232 ESTI MATE NO 0007 14: 08: 04
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
E-16-LU
Structural Concrete Coating 1, 021. 000 809. 000
Sy 0. 000 0. 00
10. 25000 809. 000 8,292. 25
Structural Concrete Coating (Anti-Gaffiti) 0. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0.00
Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI $  695,589.25% 0.00% 682, 260. 25
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42,000. 00
Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,870. 00000 2.000 5, 740. 00
CAT 0400 CURRENT AMT $ 47,740.00 % 0.00% 47,740.00
PROJECT TOTAL CURRENT AMI $ 2,011, 465.50$% 11,801.40% 1,962, 595.83



